BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Providing street sign boards to main and cross roads of Kodigehalli in ward no.08
2	Amount of Work Portion	
3	Estimate cost	15.00 Lakhs
4	Name Of Contractor	N.N.Sreenivasaiah
5	Agreement No.	188/2016-17
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/188/16-17 Date: 08.03.2017
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub-division office	—
10	Extension granted if any	—
	1. Form	—
	2. Form	—
11	Work Carried out by the contractor during the original period stipulated in contract	
12	Work carried out during the first period of extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	52 Days
15	Date of recommending time limit applied for	—
16	Wheather the original application of contractor is enclosed	—
17	Balance work remaining to be done	—